



Army Training and Doctrine Development Configuration (TDDC) & Training Doctrine Development Tool (TDDT)

Update



TDDT/TDDC Way Ahead

- Halt current TDDC development effort; use operational pause to:
 - Put in place an effective IT governance framework to clearly delineate TDDC decision-making roles, responsibilities, processes and metrics in order to assess program performance and improve accountability
 - Implement an “Agile” software development methodology
 - Focuses on fulfilling end-user needs—close user-developer collaboration
 - Measures success by delivering working software
 - Acknowledges changing requirements is the norm
 - Implement a less complex, higher-performing application framework that supports “Test Driven Development”
 - Revalidate user functional and performance requirements (e.g. the need for a stand-alone client) within the context of the supported business processes
 - Create and implement a mechanism to solicit and evaluate TDDC usability requirements from end-users
 - Create and implement a mechanism to conduct formal performance testing throughout each development cycle



RFI Outcomes

- 17 Responses to Request For Information (RFI):
 - COA 1: use a hybrid solution of TDDT/TDDC
 - COA 2: fix TDDT/TDDC
 - COA 3: new software development
- DECISION - COA 1, competitive acquisition




Projected Schedule

- **Rough Order of Magnitude**

- Vertical Slice: 5 months after award
 - To achieve 100% confidence
 - Create Unit Task List; Create Collective Task
- Full-up implementation: 12 - 36 months



One of Many Possible Army Training Information Architecture Governance Structure



- * TDADD
- * ITD
- * TOMA
- * CTD

* ATSC

* PEO STRI